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Site 12 SWDAs Bayside and North Point Map
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Mobilization Activities

* Mobilized May 18

* Installed site infrastructure (construction
entry/exits, truck decontamination stations,
road to Site 32)

* Fence installation
» Conducted a baseline Rad Survey
 Completed RSY construction
» Site 32 on June 3
* Bigelow Court on June 12
» Capped sewer line at North Point & Bayside

* Installed air monitoring stations. Routine air
monitoring consists of:

 PDRs (dust),
 radiological monitoring, and

 high volume monitoring downwind of
excavations for lead, PCBs, and PAHSs.

Baseline walk-over of Site 32 using the RS-700 system
prior to installation of RSY pads
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Excavation Progress

» Commenced excavation at
SWDA North Point on May 27

» Commenced excavation at
SWDA Bayside on June 26

 Removed foundations of
Building 1231 and 1233 and
excavated soils to 4 feet bgs

» Unearthed portion of
Incinerator on June 24
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First bucket of clean soil excavated at SWDA North Point
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Excavation Progress — North Point
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Excavation Progress — North Point

North Point excavation — planned excavation boundary Some debris in some sidewalls and on bottom remain
complete to be addressed
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Incinerator at SWDA North Point
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Excavation Progress — North Point — LLROs

San Francisco Bay

Nine (9) LLROs encountered to date
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Excavation Progress — North Point — LLROs

* Nine (9) LLROs found to date
» All identified as radium-226
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Excavation Progress — Bayside
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Excavation Progress — Volumes

As of: 7/7/2015

NORTH POINT BAYSIDE TOTALS (Including Westside)
Volume (BANK CY) % of Volume (BANK CY) % of Volume (BANK CY) % of
Excavated?!|Planned | Planned [Excavated!|Planned | Planned [Excavated!|Planned | Planned
IMPACTED SOIL 1417 1726 82.1% 0 3656 0.0% 1417 13127 10.8%
BUFFER
0 o) 0,
BACKEILL 1332 1427 93.3% 0 2688 0.0% 1332 5944 22.4%
CLEAN BACKFILL 2420 3456 70.0% 650 6590 9.9% 3070 14495 21.2%
TOTAL 5169 6609 78.2% 650 12934 5.0% 5819 33566 17.3%
1. Estimated quantity based on truck loads (~9 to 11 CY per load). To be verified with
survey data.
CY = cubic yards
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Excavation Progress
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Bayside clean fill in process to be removed,
buffer material remaining (July 8).
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Excavation Progress

Dump trucks lined up for loading of clean fill at Bayside. Placing of buffer soil on RSY pad 8 at Bigelow Court.
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Excavation Progress — Air Monitoring

» Baseline Air Monitoring sampling occurred on
May 21st, 22" and 26t with routine air
monitoring beginning on May 27t

* 16 PDRs and 4 high volume stations are
currently designated to the site. More high
volume stations are expected to be added when
SWDA Westside excavation begins

e First air monitoring report will be issued mid July
and will cover May 215t through June 12t

* Report to be posted to BRAC PMO site
* No exceedances to date

Downwindhigh-olume air monitors at Bayside
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Upcoming Work

» Explosives Safety Submission approved by NOSSA (July 9)
« Work at SWDA Westside can begin

» Final Task Specific Plan (TSP) for B-25 Boxes — mid July
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